

**GOLDEN WEST COMMUNITY SERVICES DISTRICT
P.O. Box 448, El Dorado, CA 95623**

**CHANGE ORDER #1
AGREEMENT/WORK ORDER NUMBER 2026-CRYSTAL OVERLAY**

THIS CHANGE ORDER applies to the Agreement entered into by the **GOLDEN WEST COMMUNITY SERVICES DISTRICT** (hereinafter "District") and **JOE VICINI, INC.** (hereinafter "Contractor"), on June 4, 2026 titled **2026-CRYSTAL OVERLAY** and incorporating Contractor's proposal and **JOB ORDER 11700** in whole part as "Attachment 1".

The Agreement's requirement set forth in Section 2, Item 4 reads:

4. The surfaces of the identified areas of work on Crystal Boulevard, and the encroachment of Ferrite Street thereupon, shall be prepared for asphalt overlay repaving using standard methods and materials. This preparation shall include patching of up to 2,000 square feet of failing asphalt as described in Attachment 1.

This requirement is hereby **changed** to read:

4. The surfaces of the identified areas of work on Crystal Boulevard, and the encroachment of Ferrite Street thereupon, shall be prepared for asphalt overlay repaving using standard methods and materials. This preparation shall include patching of up to **3,100** square feet of failing asphalt as described in Attachment 1.

The change detailed above is to be facilitated at an additional cost to the District of \$9,000.00 (nine thousand dollars), changing the total Contract Price listed in Section 3 of the Agreement to **\$362,107.00** (three hundred sixty two thousand, one-hundred seven dollars).

The authorizing signature affixed below signifies acceptance of the aforementioned changes by the District and authorization by the District for the Contractor to proceed with work to implement said changes.

Authorized on this 12th day of June 2026 by:

Marc Regelbrugge, District President